Notes Week 7

9 January 2024

Meeting Information

• Time: 13:45 - 17:45

• Location: Flux B

• Attendees: All members

• Note-taker: Claire (Clayton) Stokka

1 Check Progress – 13:45 - 14:30

- Took a bit longer due to some members having train delays
- Discussed progress made on endpoints

$2 \quad \text{Merge MRs} - 13:45 - 14:45$

- Resolved merge conflicts as they appeared
- Made sure MRs had adequate reviews before merging
- Fixed tests

$3 \quad Assign Work - 14:45 - 15:30$

- Found a few outstanding endpoints that needed implementing, and assigned related issues
- Divided sections of the final report

4 Work Time

- Enqueued to ask a TA about expections of integration testing
- Continued implementation of endpoints (see sprint retrospective)
- Planned secondary meeting for Thursday 16:00, online